BILL NO. S-80-09-15

SPECIAL ORDINANCE NO. S-119-80

AN ORDINANCE approving Change Order No. 1 in connection with the St. Mary's River, St. Joseph River and Spy Run Creek flood control project.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Spears-Dehner, Inc. in connection with the dike along the St. Mary's River, St. Joseph River and Spy Run, for:

> a manhole has to be raised to achieve a better alignment of the dike; a c.b. is required to provide drainage for Lots #1, 2, and 3 of Hedekins Addition; an old c.b. with outfall into Spy Run Creek is no longer required, it also eliminates a pipe through to the dike.

in the amount of $2,610.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Samuel J. Talarico
COUNCILMAN

APPROVED AS TO FORM AND LEGALITY
SEPTEMBER 5, 1980.

John E. Hoffman
JOHN E. HOFFMAN
City Attorney

Read the first time in full and on motion by Talarico, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee Public Wks (~~and the~~ City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____ M.,E.S.T.

DATE: 9-9-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER				✓	
TALARICO	✓				

DATE: 9-23-80

Charles W. Westerman /ve
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (APPROPRIATION) ORDINANCE (~~RESOLUTION~~) No. S-119-80 on the 23rd day of September, 19 80.

ATTEST: (SEAL)

Charles W. Westerman /ve
CHARLES W. WESTERMAN - CITY CLERK

Vivian G. Schmidt
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 19 80, at the hour of 2:30 o'clock P. M.,E.S.T.

Charles W. Westerman /ve
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 26th day of Sept. 1980, at the hour of 4 o'clock P M.,E.S.T.

Winfield C. Moses Jr
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-80-09-15

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 in connection with St. Mary's River, St. Joseph River and Spy Run Creek flood control projects

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JOHN NUCKOLS

MARK GiaQUINTA

ROY SCHOMBURG

4-23-80
DATE

CONCURRED IN

CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

69-138-3 8/14/80

Change Order No. 1
Project No. 10.413
Name of Project Dike Along St. Mary River, St. Joseph River and Spy Run Creek

Resolution No. 5856-79
Board Order No. 179-79
Date July 30, 1980

To: Spears-Dehner, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Change in Contract Price Increase
1	1	Raise Manhole ± 2 feet	200.00		200.00
2	1	30" C.B. With Bee Hive Casting	1810.00		1810.00
3	1	Abandon Old C.B. & Bulk Head Pipe Both Ends	600.00		600.00
			Total Decrease		
			Total Increase		2610.00
			Net (Decrease) (Increase) Contract Price		

The sum of $ 2610.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 575,056.74
Current Contract Price Adjusted by Previous Change Order	$ 2,610.00
New Contract Price Including this Change Order	$ 577,666.74

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be NO CHANGE. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (~~Chief~~ Engineer) Date _____

Accepted by: Spears-Dehner by John A. Riley (Contractor) Date 8-1-80

Approved by: Carl E. O'Mealy (City Engineer) Date 8-5-80

Approved by: _____ (Owner) Date _____

Attested by: Sandra E. Kennedy Date 8/14/80

Change Order No. 1
Resolution No. 5856-79
Board Order No. 179-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: (1) A manhole has to be raised to achieve a better alignment of the dike.

(2) A C.B. is required to provide drainage for Lots #1, 2, and 3 of Hedekins Addition.

(3) An old C.B. with outfall into Spy Run Creek is no longer required; it also eliminates a pipe through to the dike.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: No

Richard Knappenberger
Engineer

TITLE OF ORDINANCE CHANGE ORDER NO. 1 -DIKE IMP. RES. NO. 5856-80, ST. MARY RIVER, ST. JOE RIVER, SPY RUN CREEK.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-80-09-15

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, DIKE IMP. RES. NO. 5856-80, ST. MARY RIVER, ST. JOE RIVE SPY RUN CREEK,1) a manhole has to be raised to achieve a better alignment of the dike 2) A C.B. is required to provide drainage for Lots #1,2, and 3 of Hedekins Add.. 3) An oed C.B. with outfall into Spy Run Creek is no longer required it also eliminates a pipe through to the dike.

Changer Order Attached

Total Revised Contract Price Including This Change $577,666.74

Increase from original price of $2,610.00

EFFECT OF PASSAGE 1) A manhole has to be raised to achieve a better alignment of the dike 2) A C.B. is required to provide drainage for Lots #1,2, and 3 of Hedekings Add. 3) An old C.B. with outfall into Spy Run Creek is no longer required it also eliminate a pipe through the dike.

EFFECT OF NON-PASSAGE ~~Necessary changes as described as above cannot be completed.~~

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $2,610.00 to be paid by the City of Fort Wa Revenue Sharing Fund Acct. and State of Indiana Flood Control Funds.

ASSIGNED TO COMMITTEE ~~City Utilities~~ Public Works

sa